
.' 
/ 

........ 

./ 

) 

) 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION IX 

Mr F. Andrew Piszkin 
BRAC Environmental Coordinator 
Base Realignment and Closure 
Marine Corps Air Station El Toro 
7040 Trabuco Road 
Irvine, CA 92618 

75 Hawthorne Street 
San Francisco, CA 94105 

25 January 2005 

M60050_004404 
MCAS El. TORO 
SSIC NO. 509O.3.A 

RE: Federal Facility Agreement (FFA) Appendix A Schedule and Extension Request for 
Installation Restoration Program (IRP) Sites I, 2, 17, 18, and 24 
Former Marine Corps Air Station (MCAS) EI Toro, California 

Dear Mr. Piszkin: 

EPA has received the Department of the Navts (DoN) updated MCAS EI Toro FFA 
Appendix A Schedule for primary submittal documents and request for extensions for IRP sites 
1, 2, 17, 18, and 24. We also appreciate receiving the detailed I RP sites schedules for our 
records to track advancement of IRP site work. 

EPA has been involved in the discussions focusing 011 the myriad of issues that are 
delineated for each of the IRP sites in regard to the extension requests. Therefore, EPA concurs 
with the requests for extension for the subject IRP sites as per the revised Appendix A provided 
by the DoN with the correction noted by the Department of Toxic Substances Control in their 12 
January 2005 memorandum taken 1I1to account. We anticipate that the extensions involving the 
need to acquire additional information for the selection and/or implementation of remedial 
actions at the IRP sites at the former MCAS El Toro will allow for the development of paths 
forward for these sites that are acceptable to all parties involved. 

In addition. EPA would like to call for discussions with the BRAC Closure Team (BCT) 
in the ncar term in regard to the future schedule of CERCLA activities at Anomaly Area 3. In 
the submittal only a Draft Remedial Investigation (RI) delivery date is provided. We understand 
the desire of the DoN to acquire additional ground-water quality 1110nitoring data in supp0l1 of 
the RI and know that this field activity will be occurring in the near future. However, we are 
concerned over delays in developing target dates for further FFA deliverables for the selection 
and implementation ofreml!dial actions at this site. We recommend that the DoN consider 
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developing schedules based on the various outcomes of the additional data collection efforts as a 
first step for discussions with the BCT on a path forward for this site. 

lfyou should have any questions, please feel free to call me at 415-972-3349. 

ce. Content Arnold, SWDIV 
Frank Cheng, DTSC 
JOhil Broderick, R WQCB 
Steve Malloy, IRWD 
Roy Herndon, OCWD 
Randy Styner, OCEHCA 

Sincerely, 

[?;g (V{ ~ 
Rich Muza ) 
Remedial Project Manager 
Federal Facility and Site Cleanup Branch 

Bob Woodings, RAB Co-Chair 
Marcia Rudolph, RAB Subcommittee Chair 


